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160/016-01-1994 $1,810,000.00 New Construction With Subprojects
New Interpretative Center $0.00 Root Project
160/016-01-1994-01 $1,784,966.50 Williamson Pounders, Architects Steck, G. New Construction Awaiting One-Year Corr Insp
New Interpretative Center $913,000.00 Windham & McDonald Construction C ~ Sabelhaus, R. Substantially Complete Warranty Inspection due 9/11/2009
9/11/08: Project complete, however Exhibit project still
to be completed $175K+
8/07/08: Substantial Completion Certificate issued.
3/10/08: Awaiting NTE cost from Louis Pounders for
site modification work, will then issue a NTP with
services
6/14/07: Construction NTP issued
2 Projects $3,594,966.50  ( Total Budgeted Cost of Projects )
Carter House
160/008-01-2006 $1,250,000.00 Scott H Wilson Architects LLC Freeman, D. New Construction ON HOLD
New Visitor's Center $880,000.00 Fields, J. Design Development Phase 9/11/08: After Emergency roofing project is complete,
project will return to ON HOLD status.
9/11/08: Emergency roofing project to Sept Pre Agenda
to approve completing work through Direct Order
Contract.
1/28/08: Project on HOLD
12/10/07: Design exceeds bid target. Historic to
instruct F&A on how to proceed
8/09/07: SDP approved, NTP to DDP authorized
160/008-01-2006-01 $1,250,000.00 Freeman, D. Re-roof
Emergency Reroof $0.00 SBC Approval of DOC
2 Projects $2,500,000.00 ( Total Budgeted Cost of Projects )



Chester Inn-Tipton Haynes-Rocky Mount

160/000-01-2007
Exhibit Upgrade

$1,147,000.00
$1,030,000.00

Natural Concepts

Freeman, D.
Edwards, T.

Renovation
Design Development Phase

12/15/08: Project is in CDP, but need DDP approval
and NTP to CDP before project can be advanced in
database

10/12/08: SDP approved, authorized to proceed to DDP-
Designer Audit-DDP received

9/08/08: Design NTP issued

3/17/08: Design Agreement executed

12/12/07: Contract is working, not yet gone to Designer
3 Budgeted 07/08 projects were combined by July 12,
2007 SBC meeting.

1 Project $1,147,000.00

Clover Bottom Mansion

( Total Budgeted Cost of Projects )

529/019-01-2007
Exterior Upgrade

$600,000.00
$510,000.00

Centric Architects

Qualey, B.

Patteson, G.

Renovation
Construction Document Phase

6/26/08: DDP approved, authorized to proceed to CDP.
Designer Audit-DDP received

5/30/08: SDP approved, authorized to proceed to DDP
2/29/08: Design Agreement executed

1/07/08: Design Agreement to Designer, contract
delayed by Designer name change

11/16/07: Design NTP authorized

10/11/07: Contract to Designer for signature

1 Project $600,000.00

Halbrook Hotel

( Total Budgeted Cost of Projects )

160/023-01-1994
Renovations to Interpretative Ce

$1,877,721.00
$1,401,300.00

Michael Emrick, AlA, Office of
Rock City Construction Co., Inc.

Steck, G.
Fields, J.

Renovation
Substantially Complete

Awaiting One-Year Corr Insp

Warranty Inspection due 7/03/2009

9/11/08: Project complete, however Exhibit project still
to be completed $50K+

7/3/08: Substantially Complete

4/30/08: CO #8, added 14 days, RSC is 7/03/08,
$25,631.18

12/13/07: Funding revision by SBC

6/25/07: Construction NTP issued, 240 days, RSC is
2/19/08

1 Project $1,877,721.00

( Total Budgeted Cost of Projects )



National Civil Rights Museum

160/020-01-2005 $680,000.00 Keith Kays Architect Freeman, D. Renovation With Subprojects

Maint Upgrade $418,000.00 B Four Plied, Inc. Sabelhaus, R. Root Project

160/020-01-2005-01 $376,000.00 Keith Kays Architect Freeman, D. Renovation

Maint Upgrade-Phase Il $335,000.00 Barron Construction Company Sabelhaus, R. Active Construction Approx. 100 days behind schedule. Completion
scheduled for 12/8/08. Facility has Certificate of
Occupany & can utilize necessary rooms.
1/24/08: Construction contract executed
12/06/07: Bid date

160/020-01-2007 $500,000.00 Freeman, D. Grant

Maintenance Repairs & Improve $200,000.00 n/a Active Grants & Special Projects

3 Projects $1,556,000.00 ( Total Budgeted Cost of Projects )
Wynnewood State Historic Site

160/004-01-2008 $6,000,000.00 Freeman, D. Renovation & New Construction

Emergency Repairs & Reconstru $0.00 Edwards, B. Schematic Design Phase Coordination with FEMA
12/15/08: There is issue with allocation of funds in
PITS between Emergency work and Restoration work
that Greg Steck will have to correct before any
additional documents will be noted in this database
3/31/08: Design Agreement Executed
2/26/08: Design NTP, foundation stabilization

1 Project $6,000,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

11 Projects Valued at $17,275,687.50

( Total Budgeted Cost of Projects )
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